

SGN GAS WORKS – FERRING PROGRAMME 2024

Communications

Standard SGN letters will be sent to properties as we move through the programme, these can be expected approximately three weeks in advance of works commencing. Wafaa Eckett is the Customer Liaison Manager leading on this project, Wafaa will be visiting properties closer to the start date to introduce herself and ensure any important information and arrangements in relation to access to properties is arranged with owners.

The programme plan to 22 March 2024

Mon 27 November to Friday 8 December

We'll be carrying out final work on Oval Way and West Drive. Work will be carried out under give and take with priority to northbound traffic exiting the estate

Monday 27 November to Friday 15 December

Service connections on West Drive, work will be carried out under give and take with priority to northbound traffic exiting the estate

Works will shut down for the Christmas period from 15 December and all spoil, welfare and all excavations backfilled with barriers removed by the 22/12/23

Tuesday 2 January to 12 January 2024

West Drive under give and take

15 January to 19 January 2024

The Strand under give and take

22 January to 16 February 2024

South Drive and some of Ferring Close under give and take

19 February to 22 March 2024

Ocean Drive under give and take